

# Estates



Estate	BlockName	Adrs#	Internal Works on site / completed	Remaining internal Works	Remaining	External Repairs &	External Major Works	Major external	Additional	Thermal insulation	Communal Heating	Lift	No Work Planned
					Internal Works	Decorations		works		Estimated			
					Estimated	Commencement		Commencement	Thermal	Commencement	Refurbishment	Refurbishment	
					Date	Date		Date Actual / Estimated	Insulation	Date			
BALFOUR OF BURLEIGH ESTATE	Balfour House, St Charles Square 1-42	1-42	Complete				Feasibility Study to be carried out	2008					
BALFOUR OF BURLEIGH ESTATE	Bruce House, Bruce Close 1-36	1-36	Complete				Feasibility Study to be carried out	2008					
BALFOUR OF BURLEIGH ESTATE	Burleigh House, St Charles Square 1-42	1-42	Complete				Feasibility Study to be carried out	2008					
BALFOUR OF BURLEIGH ESTATE	Ladbroke Grove 339 (1-8)	339 (1-8)		Survey in Progress	2006		Feasibility Study to be carried out	2008					
BARLBY ROAD ESTATE	Houses: Matthew Close	29											No Work Planned
BARLBY ROAD ESTATE	Houses: Matthew Close	30		Survey in Progress	2006								
BARLBY ROAD ESTATE	Houses: Matthew Close	31		Survey in Progress	2006								
BARLBY ROAD ESTATE	Houses: Matthew Close	32		Survey in Progress	2006								
BARLBY ROAD ESTATE	Houses: Matthew Close	33											No Work Planned
BARLBY ROAD ESTATE	Houses: Matthew Close	34											No Work Planned
BARLBY ROAD ESTATE	Houses: Notting Barn Road	13		Survey in Progress	2006								
BARLBY ROAD ESTATE	Houses: Notting Barn Road	14											No Work Planned
BARLBY ROAD ESTATE	Houses: Notting Barn Road	15											No Work Planned
BARLBY ROAD ESTATE	Houses: Notting Barn Road	16											No Work Planned
BARLBY ROAD ESTATE	Houses: Notting Barn Road	17											No Work Planned
BARLBY ROAD ESTATE	Houses: Notting Barn Road	18		Survey in Progress	2006								No Work Planned
BARLBY ROAD ESTATE	Matthew Close 1-28	1-28		Survey in Progress	2006								
BARLBY ROAD ESTATE	Notting Barn Road 1-6	1-6	Complete										
BARLBY ROAD ESTATE	Notting Barn Road 7-12	7-12	Complete										
BARLBY ROAD ESTATE	Salterns Road 1-28	1-28	Complete										
CHELSEA MANOR COURT ESTATE	Chelsea Manor Court, Chelsea Manor Street 1-26	1-26	Complete				Feasibility Study to be carried out	2008					
CHELSEA MANOR COURT ESTATE	Chelsea Manor Court, Chelsea Manor Street 27-54	27-54	Complete				Feasibility Study to be carried out	2008					
CHELSEA MANOR COURT ESTATE	Chelsea Manor Court, Chelsea Manor Street 55-76	55-76	Complete				Feasibility Study to be carried out	2008					
CHELSEA MANOR COURT ESTATE	Chelsea Manor Court, Chelsea Manor Street 79-94+Sh	79-94+Shops	Complete				Feasibility Study to be carried out	2008					
CONVENT ESTATE	Clare Gardens 1-12	1-12	On Site								Survey in Progress		
CONVENT ESTATE	Clare Gardens 13-18	13-18	On Site								Survey in Progress		
CONVENT ESTATE	Clare Gardens 19-26	19-26	On Site								Survey in Progress		
CONVENT ESTATE	Clare Gardens 27-37	27-37	On Site								Survey in Progress		
CONVENT ESTATE	Houses: Clare Gardens	38		Survey in Progress	2006						Survey in Progress		
CONVENT ESTATE	Houses: Clare Gardens	39		Survey in Progress	2006						Survey in Progress		
CONVENT ESTATE	Houses: Clare Gardens	40		Survey in Progress	2006						Survey in Progress		
CONVENT ESTATE	Houses: Clare Gardens	41		Survey in Progress	2006						Survey in Progress		
CONVENT ESTATE	Lowerwood Court, 351 Westbourne Park Road 1-64	1-64	On Site								Survey in Progress		
CONVENT ESTATE	Westbourne Park Road 347 (1-10)	347 (1-10)		Survey in Progress	2006		On Site	2006			Survey in Progress		
CREMORNE ESTATE	Anchor House, Cremorne Estate 1-6	1-6	Complete								Survey in Progress		
CREMORNE ESTATE	Ann Lane 7-30	7-30	Complete						Wall	2007	Survey in Progress		
CREMORNE ESTATE	Apollo House, Cremorne Estate 1-42	1-42	Complete								Survey in Progress		
CREMORNE ESTATE	Bowling Green House, Cremorne Estate 1-12	1-12	Complete								Survey in Progress		
CREMORNE ESTATE	Brunel House, 105 Cheyne Walk 1-12	1-12									Survey in Progress		
CREMORNE ESTATE	Chelsea Farm House, Cremorne Estate 1-18	1-18	Complete								Survey in Progress		
CREMORNE ESTATE	Gillray House, Cremorne Estate 1-32	1-32		Survey in Progress	2006	2006					Survey in Progress	2008	
CREMORNE ESTATE	Jean Darling House, Cremorne Estate 1-16	1-16	Complete								Survey in Progress		
CREMORNE ESTATE	Lacland House, Cremorne Estate 1-32	1-32		Survey in Progress	2006	2006					Survey in Progress	2007	
CREMORNE ESTATE	Milman's House, Cremorne Estate 1-32	1-32		Survey in Progress	2006	2006					Survey in Progress	2007	
CREMORNE ESTATE	Purcell House, Cremorne Estate 1-14	1-14	Complete								Survey in Progress		
CREMORNE ESTATE	Riley House, Cremorne Estate 1-32	1-32		Survey in Progress	2006	2006					Survey in Progress	2008	
CREMORNE ESTATE	Westfield House, Cremorne Estate 1-8	1-8	Complete						Wall	2007	Survey in Progress		
ELM PARK GARDENS ESTATE	Elm Park Gardens 1 (1-5)	1 (1-5)	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 10 (1-8)	10 (1-8)	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 104 (1-10)	104 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 110 (1-9)	110 (1-9)	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 112/A	112/A	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 16 (1-8)	16 (1-8)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 2/4	2/4	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 22 (1-8)	22 (1-8)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 28 (1-8)	28 (1-8)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 34 (1-8)	34 (1-8)	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 35 (1-10)	35 (1-10)	On Site				Complete				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 39	39											
ELM PARK GARDENS ESTATE	Elm Park Gardens 40/41	40/41	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 44 (1-8)	44 (1-8)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 49 (1-4)	49 (1-4)					On Site						
ELM PARK GARDENS ESTATE	Elm Park Gardens 5 (1-40)	5 (1-40)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 52 (1-4)	52 (1-4)	On Site				On Site						
ELM PARK GARDENS ESTATE	Elm Park Gardens 55 (1-9)	55 (1-9)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 56/A	56/A	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 58-58A	58-58A	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 62 (1-6)	62 (1-6)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 67 (1-39)	67 (1-39)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 68 (1-25)	68 (1-25)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 7 (1-40)	7 (1-40)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 71 (1-10)	71 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 74 (1-10)	74 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 80 (1-10)	80 (1-10)	On Site								Renew		
ELM PARK GARDENS ESTATE	Elm Park Gardens 86 (1-10)	86 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 92 (1-10)	92 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 93 (1-40)	93 (1-40)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park Gardens 98 (1-10)	98 (1-10)	On Site				On Site				On Site		
ELM PARK GARDENS ESTATE	Elm Park House, Fulham Road 1-60	1-60	On Site				On Site				On Site		
HENRY DICKENS COURT ESTATE	Agnes House, St Anns Road 1-18	1-18											No Work Planned
HENRY DICKENS COURT ESTATE	Barkis House, 6 St Anns Road 1-12	1-12											No Work Planned
HENRY DICKENS COURT ESTATE	Carton House, St Anns Road 1-47	1-47											No Work Planned
HENRY DICKENS COURT ESTATE	Copperfield House, St Anns Road 1-24	1-24											No Work Planned
HENRY DICKENS COURT ESTATE	Dombey House, St Anns Road 1-24	1-24											No Work Planned
HENRY DICKENS COURT ESTATE	Dora House, St Anns Road 1-18	1-18											No Work Planned



# Estates



Estate	BlockName	Adrs#	Internal Works on site / completed	Remaining internal Works	Remaining Internal Works	External Repairs & Decorations	External Major Works	Major external works	Additional Thermal Insulation	Thermal insulation	Communal Heating Refurbishment	Lift Refurbishment	No Work Planned
					Estimated Commencement Date	Commencement Date		Commencement Date Actual / Estimated		Estimated Commencement Date			
SIR THOMAS MORE ESTATE	Burleigh House, Beaufort Street 1-42	1-42	Complete				2007 Feasibility Study to be carried out	2008					
SIR THOMAS MORE ESTATE	Cadogan House, Beaufort Street 1-49	1-49	Complete				2007 Feasibility Study to be carried out	2008					
SIR THOMAS MORE ESTATE	Dacre House, Beaufort Street 1-47	1-47	Complete				2007 Feasibility Study to be carried out	2008					
SIR THOMAS MORE ESTATE	Houses: Cadogan House, Beaufort Street	48	Complete			2007	Feasibility Study to be carried out	2008					
SIR THOMAS MORE ESTATE	Houses: Cadogan House, Beaufort Street	Flat 49											No Work Planned
SIR THOMAS MORE ESTATE	Kingsley House, Beaufort Street 1-48	1-48	Complete				2007 Feasibility Study to be carried out	2008					
SIR THOMAS MORE ESTATE	Winchester House, Beaufort Street 1-56	1-56	Complete				2007 Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	Barlby Road 102-108 ev	102-108 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Barlby Road 114-120 ev	114-120 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Barlby Road 44-50 ev	44-50 ev		Survey in Progress	2006		Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	Barlby Road 52-66 ev	52-66 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Barlby Road 68-82 ev	68-82 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Barlby Road 84-98 ev	84-98 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Hill Farm Road 1-15 odds	1-15 odds		Survey in Progress	2006								
ST QUINTINS ESTATE	Hill Farm Road 17-31 od	17-31 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Hill Farm Road 18-32 ev	18-32 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Hill Farm Road 2-16 ev	2-16 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Hill Farm Road 34-40 ev	34-40 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Barlby Road	110		Survey in Progress	2006		Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	Houses: Barlby Road	112		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Barlby Road	122											No Work Planned
ST QUINTINS ESTATE	Houses: Methwold Road	2											No Work Planned
ST QUINTINS ESTATE	Houses: Methwold Road	20											No Work Planned
ST QUINTINS ESTATE	Houses: Methwold Road	24											No Work Planned
ST QUINTINS ESTATE	Houses: Oakworth Road	1		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Oakworth Road	12		Survey in Progress	2006		Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	Houses: Oakworth Road	14		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Oakworth Road	34		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Oakworth Road	35		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Oakworth Road	37		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: Oakworth Road	60											No Work Planned
ST QUINTINS ESTATE	Houses: St Marks Road	90		Survey in Progress	2006								
ST QUINTINS ESTATE	Houses: St Marks Road	100											No Work Planned
ST QUINTINS ESTATE	Methwold Road 1-7 od	1-7 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Methwold Road 25-31 od	25-31 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Methwold Road 26-36 ev	26-36 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Methwold Road 4-18 ev	4-18 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Methwold Road 9-23 ev	9-23 ev		Survey in Progress	2006		Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	Oakworth Road 16-30 ev	16-30 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 23-33 ev	23-33 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 3-21 od	3-21 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 36-42 ev	36-42 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 39-45 od	39-45 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 4-10 ev	4-10 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 51-69 od	51-69 od		Survey in Progress	2006								
ST QUINTINS ESTATE	Oakworth Road 52-58 ev	52-58 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	Pangbourne Avenue 122-132 ev	122-132 ev		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 201/203	201/203											No Work Planned
ST QUINTINS ESTATE	St Marks Road 205/207	205/207		Survey in Progress	2006		Feasibility Study to be carried out	2008					
ST QUINTINS ESTATE	St Marks Road 209/211	209/211		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 213/215	213/215		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 217/219	217/219											No Work Planned
ST QUINTINS ESTATE	St Marks Road 221/223	221/223		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 225/227	225/227		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 229/231	229/231		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 92/94	92/94		Survey in Progress	2006								
ST QUINTINS ESTATE	St Marks Road 96/98	96/98		Survey in Progress	2006								
SWINBROOK ESTATE	Acklam Road 103-113, 223-233 od	103-113, 223-233 od				2007	Feasibility Study to be carried out	2009			Survey in Progress		
SWINBROOK ESTATE	Acklam Road 147-161 od + 43/49 (1-3)	147-161 od + 43/49 (1-3)				2007	Feasibility Study to be carried out	2009			Survey in Progress		
SWINBROOK ESTATE	Acklam Road 19-37, 115-143 od	19-37, 115-143 od				2007	Feasibility Study to be carried out	2009			Survey in Progress		
SWINBROOK ESTATE	Acklam Road 53-73, 163-185 od	53-73, 163-185 od				2007	Feasibility Study to be carried out	2009			Survey in Progress		
SWINBROOK ESTATE	Acklam Road 73-99, 187-221 od	73-99, 187-221 od				2007	Feasibility Study to be carried out	2009			Survey in Progress		
SWINBROOK ESTATE	Bevington Road 6-68 ev	6-68 ev					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Burgess Fields, 57 Worrington Road 1-28	1-28					Feasibility Study to be carried out	2009			Survey in Progress	2008	
SWINBROOK ESTATE	Houses: Blagrove Road	2					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	4					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	6					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	8					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	10					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	12					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	14											No Work Planned
SWINBROOK ESTATE	Houses: Blagrove Road	16					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	18					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Blagrove Road	20					Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	1				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	2				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	3				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	4											No Work Planned
SWINBROOK ESTATE	Houses: Malvern Close	5				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	6				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	7				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	8				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	9				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Malvern Close	10				2007	Feasibility Study to be carried out	2009					
SWINBROOK ESTATE	Houses: Orchard Close	33				2007	Feasibility Study to be carried out	2009					

# Estates



Estate	BlockName	Adrs#	Internal Works on site / completed	Remaining internal Works	Remaining Internal Works	External Repairs & Decorations	External Major Works	Major external works	Additional Thermal Insulation	Thermal insulation	Communal Heating Refurbishment	Lift	No Work Planned
					Estimated Commencement Date	Commencement Date		Commencement Date Actual / Estimated		Estimated Commencement Date		Refurbishment	
SWINBROOK ESTATE	Houses: Orchard Close	34											
SWINBROOK ESTATE	Houses: Orchard Close	35											
SWINBROOK ESTATE	Houses: Orchard Close	36											No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	37					2007	Feasibility Study to be carried out	2009				No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	38											No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	39											No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	40											No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	41					2007	Feasibility Study to be carried out	2009				No Work Planned
SWINBROOK ESTATE	Houses: Orchard Close	42											No Work Planned
SWINBROOK ESTATE	Houses: Swinbrook Road	2						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Swinbrook Road	3						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Swinbrook Road	4						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	2						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	52											No Work Planned
SWINBROOK ESTATE	Houses: Wornington Road	59						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	61						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	70						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	72											No Work Planned
SWINBROOK ESTATE	Houses: Wornington Road	90											No Work Planned
SWINBROOK ESTATE	Houses: Wornington Road	92						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Houses: Wornington Road	110											No Work Planned
SWINBROOK ESTATE	Morgan Road 1-11 od	1-11 od						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Morgan Road 2-12 ev	2-12 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Orchard Close 1-32	1-32						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 1 - 7 A/B	1 - 7 A/B					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 100/02	100/02						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 103/5	103/5					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 104/06	104/06						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 107/9	107/9					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 108/10	108/10						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 111/13	111/13					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 112/14	112/14						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 115/17	115/17					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 119/21	119/21					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 123/5	123/5					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 127/9	127/9					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 131/3	131/3						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 14-18 ev	14-18 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 15A-21B od	15A-21B od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 20-24 ev	20-24 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 23-27 od	23-27 od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 2-6 ev	2-6 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 26-30 ev	26-30 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 29A-35B od	29A-35B od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 32-36 ev	32-36 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 37-41 od	37-41 od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 38-42 ev	38-42 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 43A-49B od	43A-49B od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 44/46	44/46						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 48/50	48/50						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 51/53	51/53					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 52/54	52/54						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 55/57	55/57											No Work Planned
SWINBROOK ESTATE	St Ervans Road 56/58	56/58						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 59/61	59/61					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 60/62	60/62											No Work Planned
SWINBROOK ESTATE	St Ervans Road 63/65	63/65					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 64/66	64/66											No Work Planned
SWINBROOK ESTATE	St Ervans Road 67/69	67/69					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 68/70	68/70						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 71/73	71/73					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 72/74	72/74						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 75/77	75/77					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 76/78	76/78											No Work Planned
SWINBROOK ESTATE	St Ervans Road 79/81	79/81					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 80/82	80/82						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 8-12 ev	8-12 ev					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 83/85	83/85					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 84/86	84/86											No Work Planned
SWINBROOK ESTATE	St Ervans Road 87/89	87/89					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 88/90	88/90											No Work Planned
SWINBROOK ESTATE	St Ervans Road 91/93	91/93					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 9-13 od	9-13 od					2008	Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 92/94	92/94						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 95/97	95/97					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	St Ervans Road 96/98	96/98						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	St Ervans Road 99/101	99/101					2008	Feasibility Study to be carried out	2008				
SWINBROOK ESTATE	Swinbrook Road 1 A-C	1 A-C						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 1-55 od	1-55 od						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 2-20 ev	2-20 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 22-44 ev	22-44 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 46A-50B ev	46A-50B ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 54-68 ev	54-68 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 74-88 ev	74-88 ev						Feasibility Study to be carried out	2009				
SWINBROOK ESTATE	Wornington Road 94-108 ev	94-108 ev						Feasibility Study to be carried out	2009				

# Estates



Estate	BlockName	Adrs#	Internal Works on site / completed		Remaining internal Works	Remaining Internal Works	External Repairs & Decorations	External Major Works	Major external works	Additional Thermal Insulation	Thermal insulation	Communal Heating Refurbishment	Lift	No Work Planned
			Estimated Commencement Date	Commencement Date		Commencement Date Actual / Estimated	Estimated Commencement Date		Refurbishment					
TOR GARDENS ESTATE	Sheffield Terrace 31-41 od	31-41 od	On Site											
TOR GARDENS ESTATE	Sheffield Terrace 43-77 od	43-77 od	On Site											
TOR GARDENS ESTATE	Tor Court, 1/33 Tor Gardens 1-33	1-33	On Site						Wall	2007				
TREGUNTER ESTATE EAST	Finborough Road 63 (1-16)	63 (1-16)			Survey in Progress	2006		Windows / Roofs / Decorations						
TREGUNTER ESTATE EAST	Finborough Road 65 (1-16)	65 (1-16)	On Site					Windows / Roofs / Decorations						
TREGUNTER ESTATE EAST	Walnut Tree House, Tregunter Road 1-38	1-38			Survey in Progress	2006		Windows / Roofs / Decorations						
TREGUNTER ESTATE WEST	Finborough Road 62 (1-52)	62 (1-52)	Complete											
TREGUNTER ESTATE WEST	lfield Road 81-87 od	81-87 od	On Site											
TREVERTON ESTATE	Raymede Tower, Treverton Street 1-55	1-55	Complete									Survey in Progress		
TREVERTON ESTATE	Treverton Tower, Treverton Street 1-55	1-55										Survey in Progress		
WANDON ROAD ESTATE	HARRIET HOUSE 1-20	1-20			Survey in Progress	2006		Feasibility Study to be carried out						
WANDON ROAD ESTATE	KING CHARLES HOUSE 1-40	1-40			Survey in Progress	2006	2008	Feasibility Study to be carried out	2009	Wall	2007			2008
WANDON ROAD ESTATE	QUEEN CATHERINE HOUSE WANDON ROAD 1-8	1-8	Complete				2008	Feasibility Study to be carried out	2008					
WARWICK ROAD ESTATE	Broadwood Terrace 1-24	1-24			Survey in Progress	2006		General Repairs	2008			Survey in Progress		
WARWICK ROAD ESTATE	Chesterton Square 1-92	1-92			Survey in Progress	2006		General Repairs	2008			Survey in Progress		
WILTSHIRE CLOSE ESTATE	Wiltshire Close 1-34	1-34												2006
WILTSHIRE CLOSE ESTATE	Wiltshire Close 147-180	147-180												2006
WILTSHIRE CLOSE ESTATE	Wiltshire Close 181-214	181-214												2006
WILTSHIRE CLOSE ESTATE	Wiltshire Close 35-68	35-68												2006
WILTSHIRE CLOSE ESTATE	Wiltshire Close 69-146	69-146												2006
WORLDS END ESTATE	Ashburnham Tower, Worlds End Estate 1-50	1-50			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Berenger Tower, Worlds End Estate 1-51	1-51			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Berenger Walk, Worlds End Estate 1-28	1-28			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Blantyre Tower, Worlds End Estate 1-65	1-65			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Blantyre Walk, Worlds End Estate 1-42	1-42			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Chelsea Reach Tower, Worlds End Estate 1-65	1-65			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Dartrey Tower, Worlds End Estate 1-49	1-49			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Dartrey Walk, Worlds End Estate 1-18	1-18			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Greaves Tower, Worlds End Estate 4-62	4-62			Survey in Progress	2006				Wall	2007	Survey in Progress		
WORLDS END ESTATE	Middle Dartrey Walk, Worlds End Estate 1-24	1-24			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Upper Berenger Walk, Worlds End Estate 1-42	1-42			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Upper Blantyre Walk, Worlds End Estate 1-45	1-45			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Upper Dartrey Walk, Worlds End Estate 1-58	1-58			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Upper Whistler Walk, Worlds End Estate 1-52	1-52			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Whistler Tower, Worlds End Estate 1-61	1-61			Survey in Progress	2006						Survey in Progress		
WORLDS END ESTATE	Whistler Walk, Worlds End Estate 1-39	1-39			Survey in Progress	2006						Survey in Progress		

# *Estates*

# *Estates*

# *Estates*

# *Estates*

